

				1		GanttPreventiv	o.mpp										
)	•	Task Mode	Task Name	Duration	Start	Finish	26	Septe 31	ember 20	019 05	10	15	2	20	25	Octobe	er 2019 0!
23	<b>V</b>	-5	Implementazione commenti	1 day	Tue 26/11/19	Tue 26/11/19										·	
24	<b>V</b>	4	Implementazione Report	4 days	Thu 28/11/19	Thu 05/12/19											
25	<b>V</b>	4	Implementazione ricerca	2 days	Fri 06/12/19	Tue 10/12/19											
26	<b>V</b>	4	Test	3 days	Thu 12/12/1	Tue 17/12/19											
27	<b>V</b>	4	Test Login	0,5 days	Thu 12/12/19	Thu 12/12/19											
28	<b>V</b>	4	Test creazione e gestione so	0,5 days	Thu 12/12/19	Thu 12/12/19											
29	<b>V</b>	4	Test Commenti	0,5 days	Fri 13/12/19	Fri 13/12/19											
30	<b>V</b>	4	Test report	0,5 days	Fri 13/12/19	Fri 13/12/19											
31	<b>V</b>	4	Test Ricerca	0,5 days	Tue 17/12/19	Tue 17/12/19											
32	<b>V</b>	d)	Test Funzionamento comple	0,5 days	Tue 17/12/19	Tue 17/12/19											
33	<b>V</b>	4	Documentazione	45 days	Tue 03/09/19	Fri 20/12/19											
34	<b>V</b>	4	Consegna Progetto	0 hrs	Fri 20/12/19	Fri 20/12/19											









